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GENERAL CONDITIONS
 INCLUDING

COMPLIANCE MONITORING AND CLOSURE PLAN
Testimony of Ila Lewis

INTRODUCTION

The project General Conditions Including Compliance Monitoring and Closure Plan
(Compliance Plan) have been established as required by Public Resources Code
section 25532.  The plan provides a means for assuring that the facility is constructed,
operated and closed in compliance with air and water quality, public health and safety,
environmental and other applicable regulations, guidelines, and conditions adopted or
established by the California Energy Commission (Energy Commission) and specified in
the written decision on the Application for Certification or otherwise required by law.

The Compliance Plan is composed of elements that:

 set forth the duties and responsibilities of the Compliance Project Manager (CPM),
the project owner, delegate agencies, and others;

 set forth the requirements for handling confidential records and maintaining the
compliance record;

 state procedures for settling disputes and making post-certification changes;

 state the requirements for periodic compliance reports and other administrative
procedures that are necessary to verify the compliance status for all Energy
Commission approved conditions;

 establish requirements for facility closure plans.

 specific conditions of certification that follow each technical area contain the
measures required to mitigate any and all potential adverse project impacts
associated with construction, operation and closure to an insignificant level.  Each
specific condition of certification also includes a verification provision that describes
the method of assuring that the condition has been satisfied.

GENERAL CONDITIONS OF CERTIFICATION

DEFINITIONS

To ensure consistency, continuity and efficiency, the following terms, as defined, apply
to all technical areas, including Conditions of Certification:

SITE MOBILIZATION

Moving trailers and related equipment onto the site, usually accompanied by minor
ground disturbance, grading for the trailers and limited vehicle parking, trenching for
construction utilities, installing utilities, grading for an access corridor, and other related
activities.  Ground disturbance, grading, etc. for site mobilization are limited to the
portion of the site necessary for placing the trailers and providing access and parking for



GENERAL CONDITIONS September, 20028-2

the occupants.  Site mobilization is for temporary facilities and is, therefore, not
considered construction.

GROUND DISTURBANCE

Onsite activity that results in the removal of soil or vegetation, boring, trenching or
alteration of the site surface.  This does not include driving or parking a passenger
vehicle, pickup truck, or other light vehicle, or walking on the site.

GRADING

Onsite activity conducted with earth-moving equipment that results in alteration of the
topographical features of the site such as leveling, removal of hills or high spots, or
moving of soil from one area to another.

CONSTRUCTION

[From section 25105 of the Warren-Alquist Act.]  Onsite work to install permanent
equipment or structures for any facility.  Construction does not include the following:

 the installation of environmental monitoring equipment;

 a soil or geological investigation;

 a topographical survey;

 any other study or investigation to determine the environmental acceptability or
feasibility of the use of the site for any particular facility; or

 any work to provide access to the site for any of the purposes specified in a., b., c.,
or d.

START OF COMMERCIAL OPERATION

For compliance monitoring purposes, “commercial operation” is that phase of project
development which begins after the completion of start-up and commissioning, where
the power plant has reached steady-state production of electricity with reliability at the
rated capacity.  For example, at the start of commercial operation, plant control is
usually transferred from the construction manager to the plant operations manager.

COMPLIANCE PROJECT MANAGER RESPONSIBILITIES

A Compliance Project Manager (CPM) will oversee the compliance monitoring and shall
be responsible for:

1. ensuring that the design, construction, operation, and closure of the project facilities
are in compliance with the terms and conditions of the Energy Commission Decision;

2. resolving complaints;

3. processing post-certification changes to the conditions of certification, project
description, and ownership or operational control;

4. documenting and tracking compliance filings; and

5. ensuring that the compliance files are maintained and accessible.
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The CPM is the contact person for the Energy Commission and will consult with
appropriate responsible agencies and the Energy Commission when handling disputes,
complaints and amendments.

All project compliance submittals are submitted to the CPM for processing.  Where a
submittal required by a condition of certification requires CPM approval the approval will
involve all appropriate staff and management.

The Energy Commission has established a toll free compliance telephone number of 1-
800-858-0784 for the public to contact the Energy Commission about power plant
construction or operation-related questions, complaints or concerns.

Pre-Construction and Pre-Operation Compliance Meeting

The CPM may schedule pre-construction and pre-operation compliance meetings prior
to the projected start-dates of construction, plant operation, or both.  The purpose of
these meetings will be to assemble both the Energy Commission’s and the project
owner’s technical staff to review the status of all pre-construction or pre-operation
requirements contained in the Energy Commission’s conditions of certification to
confirm that they have been met, or if they have not been met, to ensure that the proper
action is taken.  In addition, these meetings shall ensure, to the extent possible, that
Energy Commission conditions will not delay the construction and operation of the plant
due to oversight and to preclude any last minute, unforeseen issues from arising.  Pre-
construction meetings held during the certification process must be publicly noticed
unless they are confined to administrative issues and processes.

Energy Commission Record

The Energy Commission shall maintain as a public record, in either the Compliance file
or Docket file, for the life of the project (or other period as required):

 all documents demonstrating compliance with any legal requirements relating to the
construction and operation of the facility;

 all monthly and annual compliance reports filed by the project owner;

 all complaints of noncompliance filed with the Energy Commission; and

 all petitions for project or condition changes and the resulting staff or Energy
Commission action.

PROJECT OWNER RESPONSIBILITIES

It is the responsibility of the project owner to ensure that the general compliance
conditions and the conditions of certification are satisfied.  The general compliance
conditions regarding post-certification changes specify measures that the project owner
must take when requesting changes in the project design, compliance conditions, or
ownership.  Failure to comply with any of the conditions of certification or the general
compliance conditions may result in reopening of the case and revocation of Energy
Commission certification, an administrative fine, or other action as appropriate.  A
summary of the General Conditions of Certification is included as Compliance Table 1
at the conclusion of this section.  The designation after each of the following summaries
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of the General Compliance Conditions (Com-1, Com-2, etc.) refers to the specific
General Compliance Condition contained in Compliance Table 1.

Western Responsibilities

Western’s responsibilities will include establishing conditions and ensuring compliance
with those conditions for the electric transmission portions of the project that are under
federal ownership and operation.

By voluntarily agreeing to a joint analysis process with the Energy Commission and to
any Conditions of Certification imposed by the Energy Commission for approval of the
project, Western is not ceding any jurisdictional authority over federal facilities to the
State of California.

Access, Compliance Condition of Certification-1 (COM-1)

The CPM, responsible Energy Commission staff, and delegate agencies or consultants,
shall be guaranteed and granted unrestricted access to the power plant site, related
facilities, project-related staff, and the records maintained on site, for the purpose of
conducting audits, surveys, inspections, or general site visits.  Although the CPM will
normally schedule site visits on dates and times agreeable to the project owner, the
CPM reserves the right to make unannounced visits at any time.

Compliance Record, COM-2

The project owner shall maintain project files onsite or at an alternative site approved by
the CPM, for the life of the project unless a lesser period of time is specified by the
conditions of certification. The files shall contain copies of all “as-built” drawings, all
documents submitted as verification for conditions, and all other project-related
documents.

Energy Commission staff and delegate agencies shall, upon request to the project
owner, be given unrestricted access to the files.

Reporting of Unplanned Outages, COM-3

Throughout the life of the project, the project owner shall immediately report all
unplanned outages, via e-mail to the Compliance Program Manager and to the CPM.
The expected duration and reason for the outage shall be included in the report.
Telephone communication is also encouraged.  Contact shall be made as follows:

 Compliance Program Manager
E-mail: cnajaria@energy.state.ca.us telephone: (916) 654-4079

 Compliance Project Manager
E-mail:  ilewis@energy.state.ca.us telephone: (916) 654-4678

Compliance Verification Submittals, COM-4

Each condition of certification is followed by a means of verification. The verification
describes the Energy Commission’s procedure(s) to ensure post-certification
compliance with adopted conditions.  The verification procedures, unlike the conditions,
may be modified as necessary by the CPM, and in most cases without full Energy
Commission approval.
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Verification of compliance with the conditions of certification can be accomplished by:

1. reporting on the work done and providing the pertinent documentation in monthly
and/or annual compliance reports filed by the project owner or authorized agent as
required by the specific conditions of certification;

2. providing appropriate letters from delegate agencies verifying compliance;

3. Energy Commission staff audits of project records; and/or

4. Energy Commission staff inspections of mitigation or other evidence of mitigation.

Verification lead times (e.g., 90, 60 and 30-days) associated with start of construction
may require the project owner to file submittals during the certification process,
particularly if construction is planned to commence shortly after certification.

A cover letter from the project owner or authorized agent is required for all compliance
submittals and correspondence pertaining to compliance matters.  The cover letter
subject line shall identify the involved condition(s) of certification by condition number
and include a brief description of the subject of the submittal.  The project owner shall
also identify those submittals not required by a condition of certification with a
statement such as: “This submittal is for information only and is not required by a
specific condition of certification.”  When submitting supplementary or corrected
information, the project owner shall reference the date of the previous submittal.

The project owner is responsible for the delivery and content of all verification submittals
to the CPM, whether such condition was satisfied by work performed by the project
owner or an agent of the project owner.

All submittals shall be addressed as follows:

Compliance Project Manager
California Energy Commission
1516 Ninth Street (MS-2000)
Sacramento, CA 95814

If the project owner desires Energy Commission staff action by a specific date, they
shall so state in their submittal and include a detailed explanation of the effects on the
project if this date is not met.

Pre-Construction Matrix and Tasks Prior to Start of Construction
COM-5

Prior to commencing construction a compliance matrix addressing only those conditions
that must be fulfilled before the start of construction shall be submitted by the project
owner to the CPM.  This matrix will be included with the project owner’s first
compliance submittal or prior to the first pre-construction meeting, whichever comes
first.  It will be in the same format as the compliance matrix referenced above.

Construction shall not commence until the pre-construction matrix is submitted, all pre-
construction conditions have been complied with, and the CPM has issued a letter to
the project owner authorizing construction.  Various lead times (e.g., 30, 60, 90 days)
for submittal of compliance verification documents to the CPM for conditions of
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certification are established to allow sufficient staff time to review and comment and, if
necessary, allow the project owner to revise the submittal in a timely manner.  This will
ensure that project construction may proceed according to schedule.

Failure to submit compliance documents within the specified lead-time may result in
delays in authorization to commence various stages of project development.

Project owners frequently anticipate starting project construction as soon as the project
is certified.  In those cases, it may be necessary for the project owner to file compliance
submittals prior to project certification if the required lead-time for a required compliance
event extends beyond the date anticipated for start of construction.  It is also important
that the project owner understand that the submittal of compliance documents prior to
project certification is at the owner’s own risk.  Any approval by Energy Commission
staff is subject to change based upon the Final Decision

COMPLIANCE REPORTING

There are two different compliance reports that the project owner must submit to assist
the CPM in tracking activities and monitoring compliance with the terms and conditions
of the Commission Decision.  During construction, the project owner or authorized agent
will submit Monthly Compliance Reports.  During operation, an Annual Compliance
Report must be submitted.  These reports, and the requirement for an accompanying
compliance matrix, are described below.  The majority of the conditions of certification
require that compliance submittals be submitted to the CPM in the monthly or annual
compliance reports.

COMPLIANCE MATRIX, COM-6

A compliance matrix shall be submitted by the project owner to the CPM along with
each monthly and annual compliance report. The compliance matrix is intended to
provide the CPM with the current status of all compliance conditions in a spreadsheet
format.  The compliance matrix must identify:

1. the technical area;

2. the condition number;

3. a brief description of the verification action or submittal required by the condition;

4. the date the submittal is required (e.g., 60 days prior to construction, after final
inspection, etc.);

5. the expected or actual submittal date;

6. the date a submittal or action was approved by the Chief Building Official (CBO),
CPM, or delegate agency, if applicable;

7. the compliance status of each condition (e.g., “not started,” “in progress” or
“completed” (include the date); and

8. the project’s pre-construction and construction milestones, including dates and
status.
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Satisfied conditions do not need to be included in the compliance matrix after they have
been identified as satisfied in at least one monthly or annual compliance report.

MONTHLY COMPLIANCE REPORT, COM-7

The first Monthly Compliance Report is due one month following the Energy
Commission business meeting date on which the project was approved, unless
otherwise agreed to by the CPM.  The first Monthly Compliance Report shall include an
initial list of dates for each of the events identified on the Key Events List.  The Key
Events List Form is found at the end of this section.

During pre-construction and construction of the project, the project owner or authorized
agent shall submit an original and five copies of the Monthly Compliance Report within
10 working days after the end of each reporting month.  Monthly Compliance Reports
shall be clearly identified for the month being reported.  The reports shall contain, at a
minimum:

1. a summary of the current project construction status, a revised/updated schedule if
there are significant delays, and an explanation of any significant changes to the
schedule;

2. documents required by specific conditions to be submitted along with the Monthly
Compliance Report.  Each of these items must be identified in the transmittal letter,
and should be submitted as attachments to the Monthly Compliance Report;

3. an initial, and thereafter updated, compliance matrix which shows the status of all
conditions of certification and pre-construction and construction milestones (fully
satisfied conditions do not need to be included in the matrix after they have been
reported as closed);

4. a list of conditions and milestones that have been satisfied during the reporting
period, and a description or reference to the actions which satisfied the condition;

5. a list of any submittal deadlines that were missed accompanied by an explanation
and an estimate of when the information will be provided;

6. a cumulative listing of any  approved changes to conditions of certification;

7. a listing of any filings with, or permits issued by, other governmental agencies during
the month;

8. a projection of project compliance activities scheduled during the next two months.
The project owner shall notify the CPM as soon as any changes are made to the
project construction schedule that would affect compliance with conditions of
certification or milestones;

9. a listing of the month’s additions to the on-site compliance file; and

10. any requests to dispose of items that are required to be maintained in the project
owner’s compliance file.

ANNUAL COMPLIANCE REPORT, COM-8

After the air district has issued a Permit to Operate, the project owner shall submit
Annual Compliance Reports instead of Monthly Compliance Reports.  The reports are
for each year of commercial operation and are due to the CPM each year at a date
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agreed to by the CPM.  Annual Compliance Reports shall be submitted over the life of
the project unless otherwise specified by the CPM.  Each Annual Compliance Report
shall identify the reporting period and shall contain the following:

1. an updated compliance matrix which shows the status of all conditions of
certification (fully satisfied and/or closed conditions do not need to be included in
the matrix after they have been reported as closed);

2. a summary of the current project operating status and an explanation of any
significant changes to facility operations during the year;

3. documents required by specific conditions to be submitted along with the Annual
Compliance Report.  Each of these items must be identified in the transmittal letter,
and should be submitted as attachments to the Annual Compliance Report;

4. a cumulative listing of all post-certification changes approved by the Energy
Commission or cleared by the CPM;

5. an explanation for any submittal deadlines that were missed, accompanied by an
estimate of when the information will be provided;

6. a listing of filings made to, or permits issued by, other governmental agencies
during the year;

7. a projection of project compliance activities scheduled during the next year;

8. a listing of the year’s additions to the on-site compliance file;

9. an evaluation of the on-site contingency plan for unplanned facility closure,
including any suggestions necessary for bringing the plan up to date [see General
Conditions for Facility Closure addressed later in this section]; and

10. a listing of complaints, notices of violation, official warnings, and citations received
during the year, a description of the resolution of any resolved complaints, and the
status of any unresolved complaints.

11. a listing of all outages planned for the coming year and a listing of all outages that
occurred during the previous year, including the anticipated duration and the
reason for each outage occurrence.

CONSTRUCTION AND OPERATION SECURITY PLAN, COM-9

Prior to commencing construction, a site-specific Security Plan for the construction
phase shall be developed and maintained at the project site.  Prior to commercial
operation, a site-specific Security Plan for the operational phase shall be developed and
maintained at the project site.  The plans may be reviewed at the site by the CPM
during compliance inspections.

Construction Security Plan

The Construction Security Plan must address:

1. site fencing enclosing the construction area;

2. use of security guards;

3. check-in procedure or tag system for construction personnel and visitors;
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4. protocol for contacting law enforcement and the CPM in the event of suspicious
activity or emergency; and

5. evacuation procedures.

Operation Security Plan

The Operations Security Plan must address:

1. permanent site fencing and security gate;

2. use of security guards;

3. security alarm for critical structures;

4. protocol for contacting law enforcement and the CPM in the event of suspicious
activity or emergency;

5. evacuation procedures;

6. perimeter breach detectors and on-site motion detectors;

7. video or still camera monitoring system; and

8. fire alarm monitoring system.

The CPM may authorize modifications to these measures, or may require additional
measures depending on circumstances unique to the facility, and in response to
industry-related security concerns.

CONFIDENTIAL INFORMATION, COM-10

Any information that the project owner deems confidential shall be submitted to the
Energy Commission’s Docket with an application for confidentiality pursuant to Title 20,
California Code of Regulations, section 2505(a).  Any information, that is determined to
be confidential shall be kept confidential as provided for in Title 20, California Code of
Regulations, section 2501 et. seq.

DEPARTMENT OF FISH AND GAME FILING FEE, COM-11

Pursuant to the provisions of Fish and Game Code Section 711.4, the project owner
shall pay a filing fee in the amount of $850.  The payment instrument shall be provided
to the Energy Commission’s Project Manager (PM), not the CPM, at the time of project
certification and shall be made payable to the California Department of Fish and Game.
The PM will submit the payment to the Office of Planning and Research at the time of
filing of the notice of decision pursuant to Public Resources Code Section 21080.5.

REPORTING OF COMPLAINTS, NOTICES, AND CITATIONS, COM-12

Prior to the start of construction, the project owner must send a letter to property owners
living within one mile of the project notifying them of a telephone number to contact
project representatives with questions, complaints or concerns.  If the telephone is not
staffed 24 hours per day, it shall include automatic answering with date and time stamp
recording.  All recorded inquiries shall be responded to within 24 hours.  The telephone
number shall be posted at the project site and made easily visible to passersby during
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construction and operation.  The telephone number shall be provided to the CPM who
will post it on the Energy Commission’s web page at:

http://www.energy.ca.gov/sitingcases/power_plants_contacts.html

Any changes to the telephone number shall be submitted immediately to the CPM who
will update the web page.

In addition to the monthly and annual compliance reporting requirements described
above, the project owner shall report and provide copies of all complaint forms, notices
of violation, notices of fines, official warnings, and citations, within 10 days of receipt, to
the CPM.  Complaints shall be logged and numbered. Noise complaints shall be
recorded on the form provided in the NOISE conditions of certification.  All other
complaints shall be recorded on the complaint form (Attachment A).

FACILITY CLOSURE

At some point in the future, the project will cease operation and close down.  At that
time, it will be necessary to ensure that the closure occurs in such a way that public
health and safety and the environment are protected from adverse impacts.  Although
the project setting for this project does not appear, at this time, to present any special or
unusual closure problems, it is impossible to foresee what the situation will be in 30
years or more when the project ceases operation.  Therefore, provisions must be made
that provide the flexibility to deal with the specific situation and project setting that exist
at the time of closure.  Laws, Ordinances, Regulations and Standards (LORS)
pertaining to facility closure are identified in the sections dealing with each technical
area.  Facility closure will be consistent with LORS in effect at the time of closure.

There are at least three circumstances in which a facility closure can take place,
planned closure, unplanned temporary closure and unplanned permanent closure.

CLOSURE DEFINITIONS

Planned Closure

A planned closure occurs at the end of a project’s life, when the facility is closed in an
anticipated, orderly manner, at the end of its useful economic or mechanical life, or due
to gradual obsolescence.

Unplanned Temporary Closure

An unplanned temporary closure occurs when the facility is closed suddenly and/or
unexpectedly, on a short-term basis, due to unforeseen circumstances such as a
natural disaster or an emergency.

Unplanned Permanent Closure

An unplanned permanent closure occurs if the project owner closes the facility suddenly
and/or unexpectedly, on a permanent basis.  This includes unplanned closure where the
owner remains accountable for implementing the on-site contingency plan.  It can also
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include unplanned closure where the project owner is unable to implement the
contingency plan, and the project is essentially abandoned.

GENERAL CONDITIONS FOR FACILITY CLOSURE

Planned Closure, COM-13

In order to ensure that a planned facility closure does not create adverse impacts, a
closure process that provides for careful consideration of available options and
applicable laws, ordinances, regulations, standards, and local/regional plans in
existence at the time of closure, will be undertaken.  To ensure adequate review of a
planned project closure, the project owner shall submit a proposed facility closure plan
to the Energy Commission for review and approval at least twelve months prior to
commencement of closure activities (or other period of time agreed to by the CPM).
The project owner shall consult with Western on the closure plan. The plan shall
address impacts to Western’s facilities and operations.  The project owner shall file 120
copies (or other number of copies agreed upon by the CPM) of a proposed facility
closure plan with the Energy Commission.
The plan shall:

1. identify and discuss any impacts and mitigation to address significant adverse
impacts associated with proposed closure activities and to address facilities,
equipment, or other project related remnants that will remain at the site;

2. identify a schedule of activities for closure of the power plant site, transmission line
corridor, and all other appurtenant facilities constructed as part of the project;

3. identify any facilities or equipment intended to remain on site after closure, the
reason, and any future use; and

4. address conformance of the plan with all applicable laws, ordinances, regulations,
standards, local/regional plans in existence at the time of facility closure, and
applicable conditions of certification.

In the event that there are significant issues associated with the proposed facility
closure plan’s approval, or the desires of local officials or interested parties are
inconsistent with the plan, the CPM shall hold one or more workshops and/or the
Energy Commission may hold public hearings as part of its approval procedure.

In addition, prior to submittal of the proposed facility closure plan, a meeting shall be
held between the project owner and the Energy Commission CPM for the purpose of
discussing the specific contents of the plan.

As necessary, prior to or during the closure plan process, the project owner shall take
appropriate steps to eliminate any immediate threats to public health and safety and the
environment, but shall not commence any other closure activities, until Energy
Commission approval of the facility closure plan is obtained.
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Unplanned Temporary Closure/On-Site Contingency Plan, COM-14

In order to ensure that public health and safety and the environment are protected in the
event of an unplanned temporary facility closure, it is essential to have an on-site
contingency plan in place.  The on-site contingency plan will help to ensure that all
necessary steps to mitigate public health and safety impacts and environmental impacts
are taken in a timely manner.

The project owner shall submit an on-site contingency plan for CPM review and
approval.  The plan shall be submitted no less that 60 days (or other time agreed to by
the CPM) prior to commencement of commercial operation.  The approved plan must be
in place prior to commercial operation of the facility and shall be kept at the site at all
times.

The project owner, in consultation with the CPM, will update the on-site contingency
plan as necessary. The CPM may require revisions to the on-site contingency plan over
the life of the project. In the annual compliance reports submitted to the Energy
Commission, the project owner will review the on-site contingency plan, and
recommend changes to bring the plan up to date.   Any changes to the plan must be
approved by the CPM.

The on-site contingency plan shall provide for taking immediate steps to secure the
facility from trespassing or encroachment.  In addition, for closures of more than 90
days, unless other arrangements are agreed to by the CPM, the plan shall provide for
removal of hazardous materials and hazardous wastes, draining of all chemicals from
storage tanks and other equipment and the safe shutdown of all equipment. (Also see
specific conditions of certification for the technical areas of Hazardous Materials
Management and Waste Management.)

In addition, consistent with requirements under unplanned permanent closure
addressed below, the nature and extent of insurance coverage, and major equipment
warranties must also be included in the on-site contingency plan.  In addition, the status
of the insurance coverage and major equipment warranties must be updated in the
annual compliance reports.

In the event of an unplanned temporary closure, the project owner shall notify the  CPM,
as well as other responsible agencies, by telephone, fax, or e-mail, within 24 hours and
shall take all necessary steps to implement the on-site contingency plan.  The project
owner shall keep the CPM informed of the circumstances and expected duration of the
closure.

If the CPM determines that an unplanned temporary closure is likely to be permanent,
or for a duration of more than twelve months, a closure plan consistent with the
requirements for a planned closure shall be developed and submitted to the CPM within
90 days of the CPM’s determination (or other period of time agreed to by the CPM).
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Unplanned Permanent Closure/On-Site Contingency Plan, COM-15

The on-site contingency plan required for unplanned temporary closure shall also cover
unplanned permanent facility closure.  All of the requirements specified for unplanned
temporary closure shall also apply to unplanned permanent closure.

In addition, the on-site contingency plan shall address how the project owner will ensure
that all required closure steps will be successfully undertaken in the unlikely event of
abandonment.

In the event of an unplanned permanent closure, the project owner shall notify the
CPM, as well as other responsible agencies, by telephone, fax, or e-mail, within 24
hours and shall take all necessary steps to implement the on-site contingency plan.
The project owner shall keep the CPM informed of the status of all closure activities.

A closure plan, consistent with the requirements for a planned closure, shall be
developed and submitted to the CPM within 90 days of the permanent closure or
another period of time agreed to by the CPM.

CBO DELEGATION AND AGENCY COOPERATION

In performing construction and operation monitoring of the project, Commission staff
acts as, and has the authority of, the Chief Building Official (CBO).  Commission staff
may delegate CBO responsibility to either an independent third party contractor or the
local building official.  Commission staff retains CBO authority when selecting a
delegate CBO including enforcing and interpreting state and local codes, and use of
discretion, as necessary, in implementing the various codes and standards.

Commission staff may also seek the cooperation of state, regional and local agencies
that have an interest in environmental control when conducting project monitoring.

ENFORCEMENT

The Energy Commission’s legal authority to enforce the terms and conditions of its
Decision is specified in Public Resources Code sections 25534 and 25900.  The Energy
Commission may amend or revoke the certification for any facility, and may impose a
civil penalty for any significant failure to comply with the terms or conditions of the
Energy Commission Decision.  The specific action and amount of any fines the Energy
Commission may impose would take into account the specific circumstances of the
incident(s).  This would include such factors as the previous compliance history,
whether the cause of the incident involves willful disregard of LORS, oversight,
unforeseeable events, and other factors the Energy Commission may consider.
Moreover, to ensure compliance with the terms and conditions of certification and
applicable LORS, delegate agencies are authorized to take any action allowed by law in
accordance with their statutory authority, regulations, and administrative procedures.
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NONCOMPLIANCE COMPLAINT PROCEDURES

Any person or agency may file a complaint alleging noncompliance with the conditions
of certification. Such a complaint will be subject to review by the Energy Commission
pursuant to Title 20, California Code of Regulations, section 1230 et seq., but in many
instances the noncompliance can be resolved by using the informal dispute resolution
process.  Both the informal and formal complaint procedure, as described in current
State law and regulations, are described below.  They shall be followed unless
superseded by current law or regulations.

Informal Dispute Resolution Procedure

The following procedure is designed to informally resolve disputes concerning the
interpretation of compliance with the requirements of this compliance plan.  The project
owner, the Energy Commission, or any other party, including members of the public,
may initiate this procedure for resolving a dispute.  Disputes may pertain to actions or
decisions made by any party including the Energy Commission’s delegate agents.

This procedure may precede the more formal complaint and investigation procedure
specified in Title 20, California Code of Regulations, section 1230 et seq., but is not
intended to be a substitute for, or prerequisite to it.  This informal procedure may not be
used to change the terms and conditions of certification as approved by the Energy
Commission, although the agreed upon resolution may result in a project owner, or in
some cases the Energy Commission staff, proposing an amendment.

The procedure encourages all parties involved in a dispute to discuss the matter and to
reach an agreement resolving the dispute. If a dispute cannot be resolved, then the
matter must be referred to the full Energy Commission for consideration via the
complaint and investigation process.  The procedure for informal dispute resolution is as
follows:

Request for Informal Investigation

Any individual, group, or agency may request the Energy Commission to conduct an
informal investigation of alleged noncompliance with the Energy Commission’s terms
and conditions of certification.  All requests for informal investigations shall be made to
the designated CPM.

Upon receipt of a request for informal investigation, the CPM shall promptly notify the
project owner of the allegation by telephone and letter.  All known and relevant
information of the alleged noncompliance shall be provided to the project owner and to
the Energy Commission staff.  The CPM will evaluate the request and the information to
determine if further investigation is necessary.  If the CPM finds that further investigation
is necessary, the project owner will be asked to promptly investigate the matter and
within seven working days of the CPM’s request, provide a written report of the results
of the investigation, including corrective measures proposed or undertaken, to the CPM.
Depending on the urgency of the noncompliance matter, the CPM may conduct a site
visit and/or request the project owner to provide an initial report, within 48 hours,
followed by a written report filed within seven days.
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Request for Informal Meeting

In the event that either the party requesting an investigation or the Energy Commission
staff is not satisfied with the project owner’s report, investigation of the event, or
corrective measures undertaken, either party may submit a written request to the CPM
for a meeting with the project owner.  Such request shall be made within 14 days of the
project owner’s filing of its written report.  Upon receipt of such a request, the CPM
shall:

1. immediately schedule a meeting with the requesting party and the project owner, to
be held at a mutually convenient time and place;

2. secure the attendance of appropriate Energy Commission staff and staff of any other
agencies with expertise in the subject area of concern, as necessary;

3. conduct such meeting in an informal and objective manner so as to encourage the
voluntary settlement of the dispute in a fair and equitable manner; and

4. after the conclusion of such a meeting, promptly prepare and distribute copies to all
in attendance and to the project file, a summary memorandum which fairly and
accurately identifies the positions of all parties and any conclusions reached. If an
agreement has not been reached, the CPM shall inform the complainant of the
formal complaint process and requirements provided under Title 20, California Code
of Regulations, section 1230 et seq.

Formal Dispute Resolution Procedure-Complaints and Investigations

If either the project owner, Energy Commission staff, or the party requesting an
investigation is not satisfied with the results of the informal dispute resolution process,
such party may file a complaint or a request for an investigation with the Energy
Commission’s General Counsel.  Disputes may pertain to actions or decisions made by
any party including the Energy Commission’s delegate agents.  Requirements for
complaint filings and a description of how complaints are processed are in Title 20,
California Code of Regulations, section 1230 et seq.

The Chairman, upon receipt of a written request stating the basis of the dispute, may
grant a hearing on the matter, consistent with the requirements of noticing provisions.
The Energy Commission shall have the authority to consider all relevant facts involved
and make any appropriate orders consistent with its jurisdiction (Cal. Code Regs., tit.
20, §§ 1232-1236).

POST CERTIFICATION CHANGES TO THE ENERGY COMMISSION

DECISION: AMENDMENTS, INSIGNIFICANT PROJECT CHANGES AND

VERIFICATION CHANGES, COM-16

The project owner must petition the Energy Commission, pursuant to Title 20, California
Code of Regulations, section 1769, to 1) delete or change a condition of certification; 2)
modify the project design or operational requirements; and 3) transfer ownership or
operational control of the facility.
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A petition is required for amendments and for insignificant project changes.   For
verification changes, a letter from the project owner is sufficient.  In all cases, the
petition or letter requesting a change should be submitted to the Energy Commission’s
Docket in accordance with Title 20, California Code of Regulations, section 1209.

The criteria that determine which type of change process applies are explained below.

AMENDMENT

A proposed change will be processed as an amendment if it involves a change to the
requirement or protocol, or in some cases the verification portion of a condition of
certification, an ownership or operator change, or a potential significant environmental
impact.

INSIGNIFICANT PROJECT CHANGE

The proposed change will be processed as an insignificant project change if it does not
require changing the language in a condition of certification, have a potential for
significant environmental impact, and cause the project to violate laws, ordinances,
regulations or standards.

VERIFICATION CHANGE

As provided in Title 20, Section 1770 (d), California Code of Regulations, a verification
may be modified by staff without requesting an amendment to the decision if the change
does not conflict with the conditions of certification.
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KEY EVENTS LIST, COM-7

PROJECT: East Altamont Energy Center Project                                                           

DOCKET:  #: 01-AFC4                                                                                                          

COMPLIANCE PROJECT MANAGER:  Ila Lewis                                                                

EVENT DESCRIPTION DATE

Certification Date/Obtain Site Control

Online Date

POWER PLANT SITE ACTIVITIES

Start Site Mobilization

Start Ground Disturbance

Start Grading

Start Construction

Begin Pouring Major Foundation Concrete

Begin Installation of Major Equipment

Completion of Installation of Major Equipment

First Combustion of Gas Turbine

Start Commercial Operation

Complete All Construction

TRANSMISSION LINE ACTIVITIES

Start T/L Construction

SYNCHRONIZATION WITH GRID AND INTERCONNECTION

COMPLETE T/L CONSTRUCTION

FUEL SUPPLY LINE ACTIVITIES

Start Gas Pipeline Construction and Interconnection

COMPLETE GAS PIPELINE CONSTRUCTION

WATER SUPPLY LINE ACTIVITIES

START WATER SUPPLY LINE CONSTRUCTION

COMPLETE WATER SUPPLY LINE CONSTRUCTION
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TABLE 1
COMPLIANCE SECTION

SUMMARY of GENERAL CONDITIONS OF CERTIFICATION

CONDITION
NUMBER

PAGE
#

SUBJECT DESCRIPTION

COM-1 4 Access The project owner shall grant Energy
Commission staff and delegate agencies or
consultants unrestricted access to the power
plant site.

COM-2 4 Compliance
Record

The project owner shall maintain project files on-
site. Energy Commission staff and delegate
agencies shall be given unrestricted access to
the files.

COM-3 4 Reporting of
Unplanned
Outages

Throughout the life of the project, the project
owner shall immediately report all unplanned
outages.

COM-4 4 Compliance
Verification
Submittals

The project owner is responsible for the delivery
and content of all verification submittals to the
CPM, whether such condition was satisfied by
work performed or the project owner or his agent.

COM-5 5 Pre-
construction
Matrix and
Tasks Prior to
Start of
Construction

Construction shall not commence until the all of
the following activities/submittals have been
completed:
 property owners living within one mile of the

project have been notified of a telephone
number to contact for questions, complaints
or concerns,

 a pre-construction matrix has been submitted
identifying only those conditions that must be
fulfilled before the start of construction,

 all pre-construction conditions have been
complied with,

 the CPM has issued a letter to the project
owner authorizing construction.

COM-6 6 Compliance
Matrix

The project owner shall submit a compliance
matrix (in a spreadsheet format) with each
monthly and annual compliance report which
includes the status of all compliance conditions of
certification.

COM-7 7 Monthly
Compliance
Report
including a
Key Events
List

During construction, the project owner shall
submit Monthly Compliance Reports (MCRs)
which include specific information.  The first MCR
is due the month following the Commission
business meeting date on which the project was
approved and shall include an initial list of dates
for each of the events identified on the Key
Events List.
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CONDITION
NUMBER

PAGE
#

SUBJECT DESCRIPTION

COM-8 7 Annual
Compliance
Reports

After construction ends and throughout the life of
the project, the project owner shall submit Annual
Compliance Reports (ACRs) which include
specific information.  The first ACR is due after
the air district has issued a Permit to Operate.

COM-9 8 Security
Plans

Prior to commencing construction, the project
owner shall submit a Construction Security Plan.
Prior to commencing operation, the project owner
shall submit an Operation Security Plan.

COM-10 9 Confidential
Information

Any information the project owner deems
confidential shall be submitted to the
Commission’s Dockets Unit.

COM-11 9 Dept of Fish
and Game
Filing Fee

The project owner shall pay a filing fee of $850 at
the time of project certification.

COM-12 9 Reporting of
Complaints,
Notices and
Citations

Within 10 days of receipt, the project owner shall
report to the CPM, all notices, complaints, and
citations.

COM-13 11 Planned
Facility
Closure

The project owner shall submit a closure plan to
the CPM at least twelve months prior to
commencement of a planned closure.

COM-14 12 Unplanned
Temporary
Facility
Closure

To ensure that public health and safety and the
environment are protected in the event of an
unplanned temporary closure, the project owner
shall submit an on-site contingency plan no less
than 60 days prior to commencement of
commercial operation.

COM-15 13 Unplanned
Permanent
Facility
Closure

To ensure that public health and safety and the
environment are protected in the event of an
unplanned permanent closure, the project owner
shall submit an on-site contingency plan no less
than 60 days prior to commencement of
commercial operation.

COM-16 15 Post-
certification
changes to
the Decision

The project owner must petition the Energy
Commission to delete or change a condition of
certification, modify the project design or
operational requirements and/or transfer
ownership of operational control of the facility.
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ATTACHMENT A

COMPLAINT REPORT/RESOLUTION FORM

PROJECT NAME:
AFC Number:

COMPLAINT LOG NUMBER ____________
Complainant's name and address:

Phone number:            

Date and time complaint received:

Indicate if by telephone or in writing (attach copy if written):
Date of first occurrence:

Description of complaint (including dates, frequency, and duration):

Findings of investigation by plant personnel:

Indicate if complaint relates to violation of a CEC requirement:
Date complainant contacted to discuss findings:            

Description of corrective measures taken or other complaint resolution:

Indicate if complainant agrees with proposed resolution:
If not, explain:

Other relevant information:

If corrective action necessary, date completed:       
Date first letter sent to complainant:     (copy attached)
Date final letter sent to complainant:          (copy attached)
This information is certified to be correct.
Plant Manager's Signature:              Date:

(Attach additional pages and supporting documentation, as required.)




